COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2018

ESTI MATE SUMVARY 12:57: 41
CONTI D C21184 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21184-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIME ALLOW 120 WORK DAYS
SH83 LI GHTI NG HARVARD TO M SSI SSI PPI PERCENT TI ME: 53.33 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO SHE0831- 119
SHB83A LI GHTI NG HARVARD TO M SSI SSI PPI

NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 05/ 31/ 2018 DATE TI ME STARTED 02/12/2018
6663 COLORADO BLVD. DATE LET 09/ 21/ 2017 DATE WORK BEGAN 02/ 12/2018
DATE AWARDED 10/ 06/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/26/2017 DATE ACCEPTED
COWERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 02/ 12/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 1,940, 298. 45 PARTI Cl PATI NG $  1,765,733.49 $ 459, 067. 24
AWARD PRQIECT AMT: $ 1,910,511.65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 91. 00% TOTAL EARNI NGS 1, 765, 733. 49 459, 067. 24
FUNDS AVAI LABLE: $ 174,564. 96 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1, 765, 733. 49 459, 067. 24
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 28, 657. 67 0.00

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 1,737, 075. 82 459, 067. 24

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1,737, 075. 82 459, 067. 24

OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DUE :;; 77777 4 755,7023;.72:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21184-BID ESTI MATE RUN 06/ 18/ 2018
PRQJECT: SHE0831- 119 ESTI MATE NO 0004 12:57: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 10. 000 0. 000
SY 10. 000 130. 00
13. 00000 10. 000 130. 00
0010 202-00203 Renoval of Curb and Cutter 25. 000 0. 000
LF 25. 000 306. 25
12. 25000 25. 000 306. 25
0015 202- 00206 Renoval of Concrete Curb Ranp 3. 000 0. 000
SY 3. 000 45.75
15. 25000 3. 000 45. 75
0020 202-00220 *Rermoval of Asphalt Mat 10, 723. 800 10, 710. 610
SY 13. 190 82. 44
6. 25000 10, 723. 800 67,023. 75
0025 202-00250 *Renoval of Pavenent Marking 16, 000. 000 6, 447. 000
SF 8, 885. 000 16, 881. 50
1. 90000 15, 332. 000 29, 130. 80
0030 202-00810 *Rermoval of Ground Sign 4.000 0. 000
EACH 4. 000 304. 00
76. 00000 4.000 304. 00
0035 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 3. 000 450. 00
150. 00000 3. 000 450. 00
0040 202-00889 Renoval of Detectabl e Warning 1. 000 0. 000
EACH 1. 000 275.00
275. 00000 1.000 275. 00
0045 202-04003 Clean Cul vert (Special) 20. 000 0. 000
EACH 20. 000 25, 500. 00
1, 275. 00000 20. 000 25, 500. 00
0050 202-05030 Sawi ng Asphalt Material (10 Inch) 18, 091. 590 18, 056. 590
LF 35. 000 91. 00
2.60000 18, 091. 590 47,038. 13
0055 203-00060 Enbankment Material (Conplete In Place) 2,444,000 2,444,000
cY 0. 000 0. 00

30. 00000 2,444.000 73, 320. 00



CONTI D: C21184 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21184-BI D
PRQIECT SHE0831- 119 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 203-01597 *Pot hol i ng 43.000
HOUR
200. 00000
0065 208-00035 *Aggregate Bag 100. 000
LF
10. 00000
0070 208-00046 *Pre-fabricated Concrete Washout Structure 2.000
EACH
2,100. 00000
0075 208- 00053 *StormDrain Inlet Protection (Type I) (84 Inch) 34.000
EACH
310. 00000
0080 208-00103 *Renoval and Di sposal of Sedinent (Labor) 10. 000
HOUR
85. 00000
0085 208-00105 *Rermoval and Disposal of Sediment (Equipnent) 10. 000
HOUR
118. 00000
0090 208-00106 *Sweepi ng (Sedi nent Renoval) 50. 000
HOUR
155. 00000
0095 208-00107 *Rermoval of Trash 10. 000
HOUR
67. 00000
0100 208-00207 *Erosi on Control Managenent 68. 000
DAY
134. 00000
0105 210-00090 *Reset Delineator 0. 000
EACH
54. 00000
0110 210-00810 *Reset Ground Sign 5. 000
EACH

102. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

43. 000
0. 000
43. 000

100. 000
0. 000
100. 000

2.000
0. 000
2.000

34.000
0. 000
34. 000

6. 500
2.000
8. 500

6.500
2.000
8. 500

7.500
5. 500
13. 000

0. 000
0. 000
0. 000

47.000
21. 000
68. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000
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ESTI MATE RUN 06/ 18/ 2018

170.

236.

852.

2,814

510

.00

.00

.00

.00

00

.00

00

.00

12:57: 41

AMOUNT

8, 600

1,000

4,200

10, 540

722.

1,003

2,015

9,112

510

00

00

00

00

50

00

00

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 212-00006

0120

213-00012

0125

304- 06007

0130

403- 00721

0135

601-01000

0140

607-11525

0145

608- 00010

0150

608- 00015

0155

609- 21010

0160

609-40120

0165 610-00020

C21184

21184-BID
SHEO0831- 119

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Class B

*Fence (Plastic)

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and Gutter Type 2 (Section |-B)

Curb (Medi an) (Special)

Medi an Cover Material (Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
ACRE
9, 200. 00000
0. 100
ACRE
5, 100. 00000
606. 000
cy
50. 00000
20. 000
%
145. 00000
4. 000
cy
615. 00000
0. 000
LF
6. 00000
1. 000
sy
250. 00000
11. 000
SF
45. 00000
18, 429. 800
LF
14. 00000
183. 540
sy
8. 00000
90. 000
SF

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

606. 000
0. 000
606. 000

0. 000
13. 190
13.190

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
11. 000
11. 000

17, 784. 800
645. 000
18, 429. 800

183. 540
0. 000
183. 540

0. 000
90. 000
90. 000
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ESTI MATE RUN 06/ 18/ 2018

1,912.

250.

495.

9, 030

1, 530.

.00

.00

.00

55

.00

.00

00

00

00

.00

00

12:57: 41

AMOUNT

30, 300

1,912,

2,460

250.

495.

258, 017

12,480

1, 530.

.00

.00

00

55

00

.00

00

00

20

72

00



CONTI D: c21184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21184-BID ESTI MATE RUN 06/ 18/ 2018
PRQJECT: SHE0831- 119 ESTI MATE NO. 0004 12:57: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  Median Cover Material (Concrete) 65, 969. 000 57, 627.070
SF 7,694. 750 40, 397. 44
5. 25000 65, 321. 820 342, 939. 56
0175 612-00041 *Del i neator (Flexible) (Type I) 53. 000 9. 000
EACH 44.000 3, 696. 00
84. 00000 53. 000 4,452.00
0180 612-00042 *Del i neator (Flexible) (Type II) 233. 000 82. 000
EACH 151. 000 12, 986. 00
86. 00000 233. 000 20, 038. 00
0185 613-00206 *2 Inch Electrical Conduit (Bored) 2, 350. 000 1,718. 000
LF 0. 000 0. 00
31. 50000 1,718. 000 54,117. 00
0190 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 850. 000 7,323. 000
LF 0. 000 0. 00
9. 75000 7,323.000 71, 399. 25
0195 613-07002 *Type Two Pull Box 33. 000 33. 000
EACH 0. 000 0. 00
620. 00000 33. 000 20, 460. 00
0200 613-07003 *Type Three Pul|l Box 3. 000 3. 000
EACH 0. 000 0. 00
835. 00000 3. 000 2,505.00
0205 613-10000 *Wring 1. 000 0. 000
LS 0. 950 19, 285. 00
20, 300. 00000 0. 950 19, 285. 00
0210 613-20200 *Luminaire (Install Only) 66. 000 0. 000
EACH 66. 000 15, 708. 00
238. 00000 66. 000 15, 708. 00
0215 613-32352  *Light Standard Steel (35 Foot) (2-Arm 33.000 0. 000
EACH 33. 000 111, 705. 00
3, 385. 00000 33. 000 111, 705. 00
0220 613-40010 *Li ght Standard Foundati on 33. 000 33. 000
EACH 0. 000 0. 00

1, 270. 00000 33. 000 41, 910. 00



CONTI D

ROADWAY

CAT NO0200

0225 613-80130

0230

614- 00011

0235

614-00012

0240

614- 01583

0245

625- 00000

0250

626- 00000

0255

626-01104

0260

627-00008

0265

627-01010

0270

627- 30405

0275 627-30410

C21184

21184-BID
SHEO0831- 119

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Service Meter Cabinet 3. 000
EACH
4,600. 00000
*Sign Panel (Class |) 298. 250
SF
32. 00000
*Sign Panel (Class I1) 96. 000
SF
39. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 55. 000
Sli pbase
EACH
400. 00000
*Construction Surveying 1. 000
LS
22, 255. 00000
*Mobi | i zat i on 1.000
LS

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent Marking

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marki ng
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

118, 000. 00000

1. 000
LS
7, 165. 00000
74.000
GAL
107. 00000
9, 160. 000
SF
11. 75000
854. 000
SF
18. 00000
984. 000
SF

13. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.850
2.850

188. 000
110. 250
298. 250

45. 000
51. 000
96. 000

36. 000
19. 000
55. 000

0. 850
0. 150
1. 000

1. 000
0. 000
1.000

0. 850
0. 150
1. 000

0. 000
68. 000
68. 000

0. 000
8, 547. 000
8, 547. 000

0. 000
604. 500
604. 500

0. 000
308. 000
308. 000
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ESTI MATE RUN 06/ 18/ 2018

13,110

3,528

1, 989.

7,600

3,338

1, 074.

7,276

100, 427

10, 881.

4,158

00

00

00

00

25

.00

75

00

25

00

00

12:57: 41

AMOUNT

13,110

9, 544

3,744

22,000

22,255

118, 000

7,165

7,276

100, 427

10, 881.

4,158

00

00

00

00

00

00

00

00

25

00

00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00003

0290

630- 00007

0295

630- 00012

0300

630- 80341

0305

630- 80342

0310

630- 80350

0315

630- 80355

0320

630- 80356

0325

630- 80360

0330 630-80363

C21184

SHEO0831- 119

21184-BID

| TEM
DESCRI PTI ON

*Fl aggi ng

Uni formed Traffic Control

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 100. 000
HOUR
35. 50000
16. 000
HOUR
60. 00000
48. 000
DAY
198. 25000
65. 000
DAY
686. 50000
18. 000
EACH
136. 25000
14. 000
EACH
211. 00000
208. 000
EACH
60. 75000
2.000
EACH
4, 860. 00000
4. 000
EACH
2, 341. 35000
200. 000
EACH
20. 25000
50. 000
EACH

41. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

862. 000
238. 000
1,100. 000

0. 000
0. 000
0. 000

33. 000
14.000
47.000

46. 000
19. 000
65. 000

9. 000
7.200
16. 200

5. 000
4. 000
9. 000

104. 000
83. 200
187. 200

1. 000
0. 800
1.800

2.000
1. 600
3. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2018

8, 449

2,775

13, 043

981.

844.

5, 054

3, 888

3,746

00

.00

50

50

00

40

00

.00

.00

12:57: 41

AMOUNT

39, 050

9, 317

44,622

2,207

1,899

11,372

8,748

8,428

00

.00

75

50

25

00

40

00

86

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 630-80380

0340

630- 85040

0345

632- 00000

0350

700-70010

0351

627-00011

0355

700-70011

0360

700- 70016

0365

700- 70019

0370

700- 70023

0375 700-70072

C21184

21184-BID
SHEO0831- 119

| TEM
DESCRI PTI ON

Traffic Cone

I npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

Pvnt Mg Paint (Waterborne)

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On-The-Job Trai nee

F/ A Obtain Power from Xcel Energy

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

300. 000

10. 50000

2.000
EACH
13, 000. 00000

1.000

LS
8, 000. 00000
50, 000. 000

F A
1. 00000
96. 000

GAL
49.50000
1, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
5, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

150. 000
120. 000
270. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

96. 000
0. 000
96. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,260

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:57: 41

AMOUNT

2,835

4,752

00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: c21184

PCN: 21184-BID

PRQIECT SHEO0831- 119

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0380 700- 70380 F/ A Erosion Contro

CAT NO0400

0385 620- 00002 Field Ofice (Cass 2)

0390 620-00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 06/ 18/ 2018

ESTI MATE NG 0004 12:57: 41
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,909,048.45% 459, 067.24 $ 1, 744, 983. 47
1. 000 0. 650
EACH 0. 000 0. 00
30, 000. 00000 0. 650 19, 500. 00
2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
CAT 0400  CURRENT AMT $  31,250.00$ 0.00$ 20, 750.00

PRQJECT TOTAL CURRENT AMI $

1,940,298.45%  459,067.24$ 1, 765, 733. 47



